SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:05AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 657 Const Calendar Day: 100 Date: 12-Sep-2012 Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Wilcox, Jason Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: Status: Submit
Weather
Temperature 7 AM 50 - 60 12PM 60-70 4PM 60 - 70
Precipitation Condition Overcast

Working Day If no, explain:

Di ary: Dispute
General Comments

[]

Overcast and cool

*Email review

ol discussed concerns about placing keys in the second pour of the Hinge KW stem pour with Bob
Dameron and Ashley Takata (both from Moffat Nichol).

*Reviewed and generated a response for Submittal 2727 — CCO 216 — Hinge K Closure Pours: Central Mix
Designs.

*Site visit to observe the Hinge KE Tie-Down Micropile drilling. Hillside Drilling is performing the work and
workers on site are: Juan Ambrize, Jose Briseno, Phaylat Chantha, and Alfonso Alfaro. The engineer on
site is James Williams from Klohn Crippen Berger.

| went to the field and observed the workers from Conco forming up the Stem and Diaphragm walls for
Hinge KW. Workers on site are: Jim Medina, Rafael Gomez, Tom Messner, Jason Silva, Rafael Onate,
Ricky Valenzuela, Jorge Gomez, Glen Kirkham, J.D. Freeman, Ricky Vera, Pat Finley, and Gonzolo
Oroyco. Kevin Alger is operating the crane today.

1430 hrs Hinge K meeting

*Diary work

*Continue reviewing concrete mix details for Hinge K

| accrued 2 hours of overtime covering the contractor’s hours of operation.
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